

12. Environmental and Planning

Results of Internal and External Audits carried out during the Month

Environmental Statistics	Cumulative	Previous Period	Current Period
Number of Environmental Management Audits	2	0	1
Number of Environmental Inspections (HSE Inspection)	16	3	6
Number of Environmental Corrective Actions	6	6	0
Number of Environmental Corrective Actions Closed	6	6	0
Number of Pollution Incidents	0	0	0
Number of EPA Visits	0	0	0
No of Improvement Notices or Fines from the EPA	0	0	0

Details of any Environmental Incidents during the Month

- Nil to report

Waste Recycling Report

- Total Waste this month = 252m3
- Recycled Waste % = 90%
- See attached Appendix H for Waste Report

Noise & Vibration Management

- Noise & Vibration management plan has been completed by Wood & Grieves Engineers for the construction works.
- Vibration monitors have been removed from site in line with advice from Wood & Grieves Engineers as earth works are complete and vibration issues are not anticipated for the remainder of the project.
- Noise monitors have been set up on site, with noise monitoring reports prepared for the October reporting periods, refer Appendix K.

Dust Management

- Shade cloth is installed to the entire perimeter of the construction site. The shade cloth has been refreshed along the Goldsmith Street Frontage during this reporting period.
- Geofabric being used to cover any residual stockpiles on site.
- Road base/all weather access provisions installed to keep dust generation to a minimum.
- ESC controls have been reviewed, with controls updated to reflect current status of works/site conditions.

Hazmat Removal Management

- Hansen Yuncken received confirmation from the Principal that the asbestos capped containments strategy implemented on the project has been formally accepted by the LHD on the 31/08/2020 (refer Aconex Mail Health I-GCOR-001530). This record will be provided to the site environmental auditor in due course as required.

Trigger Action Response Plan

Trigger	Condition	Trigger Action
Asbestos Management Plan	Green	Asbestos Management Plan is available (as part of the Contractor's Project WHS Management Plan), covering all asbestos related risks for the particular project.
Asbestos Removal License	Green	Entity that carries out asbestos removal work is licensed, with any conditions imposed on license appropriate for this particular asbestos removal.